EXAMPLE PRICES ONLY. Not a quote and not a market rate.

Rowe Remodeling

220 Cedar Works
Des Moines, IA 50309
(515) 555-0144

INVOICE

INV-2261
Issued October 2, 2026
Due October 16, 2026

BILL TO

Amanda Blake

Billing: 88 Pine St, Apt 4
Job site: 410 Maple Ave
Estimate # E-118

Description	Qty	Rate	Amount
Rough-in labor, carpentry and plumbing, this draw	1	$1,800.00	$1,800.00
Tile, materials, 60 sq ft	60	$8.00	$480.00
Vanity and top, materials	1	$640.00	$640.00
Change order: move vanity 14 inches, approved August 18, 2026	1	$220.00	$220.00
Fixture setting labor, this draw	6	$85.00	$510.00

Subtotal	$3,650.00
Total due	**$3,650.00**

Payment methods: Check, Bank Transfer, Credit/Debit Card

Notes

Example prices, made up for this remodel draw. Not a quote.
Deposit of $1,500 was paid at signing and is not deducted here. This bill is only the rough-in draw. The last draw waits for the punch walk.
Job site (410 Maple Ave) is not the billing address.
No retainage on this house job. For a schedule of values and retainage, use a construction progress bill instead.
License #: write yours in your business details. Due 14 days from the invoice date.
Pay by check, bank transfer, or card.

Made as a free sample by PaidPilot (paidpilot.io). Replace the example figures before you send it.